

Professional Online Academy Vu Topper RM



CS615-Software Project Management Update MCQ'S Mid Term



Follow Us on YouTube:
[@vutopperrm](https://www.youtube.com/@vutopperrm)

For More Help Contact What's app Me!!!
Number's = # 0322-4021365, 0316-4980094

[Rizwan Manzoor](https://www.youtube.com/@vutopperrm)
[Vu Topper RM](https://www.youtube.com/@vutopperrm)

وَتَعَزُّ مَنْ تَشَاءُ وَتَذِلُّ مَنْ تَشَاءُ



Our Services

- Assignments
- Quiz & Gdb's
- LMS Handling
- Online Classes
- Lectures Views
- Project Handling
- Important Notes

Result

85% To
100%

پہلے ہمارے سٹوڈنٹس کے رزلٹ دیکھیں
پھر ہم سے سروسز لیں



www.youtube.com/@vutopperrm



Contact us

0322 4021365

0316 4980094

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:1 (Marks:1) **Vu-Topper RM**

In management, “making arrangements” is description of ____.

- A. Cost
- B. Time
- C. Quality

D. Organizing **Page 1**

Question No:2 (Marks:1) **Vu-Topper RM**

A ‘facilitator’ controls the meeting can be _____

- A. All** **Page 100**
- B. Outsider
- C. Customer
- D. Developer

Question No:3 (Marks:1) **Vu-Topper RM**

The overall role of Software in a larger system is identified during

- A. Process engineering
- B. System engineering** **Page 92**
- C. Requirements Elicitation
- D. Requirements engineering

Question No:4 (Marks:1) **Vu-Topper RM**

_____ contains an analysis of what went wrong, what went right, and what you could have done better in the software project.

- A. Identify learning
- B. Create reference material
- C. Prepare closedown report** **Page 81**
- D. Identify reusable software components

Question No:5 (Marks:1) **Vu-Topper RM**

_____ is a software engineering task that bridges the gap between system level requirements engineering and software design

- A. Software Requirements

بري صحبت سے تھائی بہتر ہے اور تھائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

B. Requirements Gathering

C. Requirements Analysis

Page 93

D. Requirements Engineering

Question No:6

(Marks:1)

Vu-Topper RM

Research-oriented software development is a

A. People-related problems

B. Process-related problems

C. Product-related problems

Page 87

D. Technology-related problems

Question No:7

(Marks:1)

Vu-Topper RM

Unproductive work environment is a

A. Process-related problems

B. Product-related problems

C. People-related problems

Page 85

D. Technology-related problems

Question No:8

(Marks:1)

Vu-Topper RM

Mode of specification has a great impact on _____ of solution.

A. Quality

Page 103

B. Importance

C. Satisfaction

D. Completeness

Question No:9

(Marks:1)

Vu-Topper RM

In management, “deciding what is to be done” is description of

A. Cost

B. Time

C. Quality

D. Planning

Page 1

بري صحبت سے تھائی بہتر ہے اور تھائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:10

(Marks:1)

Vu-Topper RM

Software requirements engineering is a process of all except:

A. Design

Page 92

B. Discovery

C. Refinement

D. Specification

Question No:11

(Marks:1)

Vu-Topper RM

The quality of software is said to be high if it meets the:

A. Design, defined for the product

B. Standards, defined for the product

C. Procedures, defined for the product

D. Standards and Procedures, defined for the product **Page 118**

Question No:12

(Marks:1)

Vu-Topper RM

The check-in and checkout facilities provide _____

A. SCI control

B. Best control

C. Component control

D. Synchronization control **Page 114**

Question No:13

(Marks:1)

Vu-Topper RM

These all are Product Operation Factors except:

A. Usability

B. Efficiency

C. Reliability

D. Testability **Page 120**

Question No:14

(Marks:1)

Vu-Topper RM

Ineffective project sponsorship by management is a

A. Product-related problems

B. Process-related problems

C. People related problems **Page 86**

بري صحبت سے تنہائی بہتر ہے اور تنہائی سے نيك صحبت بہتر ہے

For More Help Contact What's app 03224021365

D. Technology-related problems

Question No:15 (Marks:1) **Vu-Topper RM**

A meeting is conducted at a _____ and attended by both software engineers and customers.

A. Neutral site **Page 100**

- B. Customer site
- C. Company site
- D. Software engineer site

Question No:16 (Marks:1) **Vu-Topper RM**

All of the following are included in 4P's of Software Project Management EXCEPT _____ .

A. Price **Page 7**

- B. People
- C. Project
- D. Product

Question No:17 (Marks:1) **Vu-Topper RM**

In management, "giving instructions" is description of ____.

- A. Cost
- B. Time
- C. Quality

D. Directing **Page 1**

Question No:18 (Marks:1) **Vu-Topper RM**

Each process is described by:

- A. Input
- B. Output
- C. Tools and Techniques

D. All of the given options **Page 131**

بري صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:19

(Marks:1)

Vu-Topper RM

Version control combines __ to manage different versions of configuration objects that are created during software product management.

- A. Tools
- B. Procedure
- C. None of given

D. Procedure and Tools

Page 111

Question No:20

(Marks:1)

Vu-Topper RM

Reviews conducted at each of this phase/s _____

- A. Design
- B. Coding
- C. Analysis

D. All of given

Page 124

Question No:21

(Marks:1)

Vu-Topper RM

Path following is the characteristic of _____.

- A. Librarian
- B. Leadership

C. Management

Page 45

D. Assistant manager

Question No:22

(Marks:1)

Vu-Topper RM

_____ identify which quality standards are relevant to the project and determines how to satisfy them

- A. Quality control
- B. Process control

C. Quality planning

Page 139

D. Quality assurance

بري صحبت سے تہائی بہتر ہے اور تہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:23 (Marks:1) **Vu-Topper RM**
Upon evaluating current problems and desired information (input and output), the analyst begins to _____

- A. Specification
- B. Model
- C. All of the given

D. Synthesize solutions **Page 94**

Question No:24 (Marks:1) **Vu-Topper RM**
These are all Product Transition Factors except:

- A. Configuration
- B. Expandability
- C. Interoperability

D. Maintainability **Page 121**

Question No:25 (Marks:1) **Vu-Topper RM**
Path finding is the characteristic of _____

- A. Librarian
- B. Leadership**
- C. Management
- D. Assistant Manager

Page 45

Question No:26 (Marks:1) **Vu-Topper RM**
Analyze, document, validate and manage software or system requirements. Choose the best relevant phase for the mentioned tasks.

- A. Deployment
- B. Software concept

C. Requirement analysis **Page 67**

D. Coding and debugging

Question No:27 (Marks:1) **Vu-Topper RM**
Once the review is complete, the Software Requirements Specification is "signed-off by _____

بري صحبت سے تھائی بہتر ہے اور تھائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

- A. Customer
- B. Developer
- C. Top level Management

D. Both Customer and Developer

Page 106

Question No:28 (Marks:1) Vu-Topper RM

_____ defining that project objectives are met by monitoring and measuring progress regularly to identify variances from plan so that corrective action can be taken when necessary.

- A. Initial Process
- B. Planning Process
- C. Executing Process

D. Controlling Process

Page 131

Question No:29 (Marks:1) Vu-Topper RM

Who energize(s) the team(s) towards goal attainment?

- A. Team Leader**
- B. Project Manger
- C. None of the given
- D. Customer care officer

Page 31

Question No:30 (Marks:1) Vu-Topper RM

The Project Planning, Controlling and Tracking includes Task.

- A. Initial project plan
- B. Scope determination
- C. Detailed Project Plan**
- D. Requirement Gathering

Page 78

Question No:31 (Marks:1) Vu-Topper RM

_____ means developing a vision of the future and strategies for achieving that vision.

- A. Leadership**
- B. Stakeholders

Page 32

برى صحبت سے تہائی بہتر ہے اور تہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

- C. Management
- D. Supporting staff

Question No:32 (Marks:1) **Vu-Topper RM**

In management, "checking on progress" is description of ____.

- A. Cost
- B. Time
- C. Quality

D. Monitoring **Page 1**

Question No:33 (Marks:1) **Vu-Topper RM**

Evaluating overall project performance on a regular basis to provide confidence that the project will satisfy the relevant quality standards. Choose suitable name of this activity.

- A. Quality Assurance** **Page 139**
- B. Team Development
- C. Project Plan Execution
- D. Information Distribution

Question No:34 (Marks:1) **Vu-Topper RM**

Deployment and maintenance will be the _____ phase of core software project life cycle.

- A. Last** **Google**
- B. First
- C. Seven
- D. Second

Question No:35 (Marks:1) **Vu-Topper RM**

Software project coding is completed in the _____ phase.

- A. Detail Design
- B. Software Concept
- C. Software Requirement

D. Coding and debugging **Page 16**

بري صحبت سے تھائی بہتر ہے اور تھائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:36

(Marks:1)

Vu-Topper RM

These all are Product Operation Facotrs except:

- A. Integrity
- B. Efficiency
- C. Reliability
- D. Testability**

Page 120

Question No:37

(Marks:1)

Vu-Topper RM

Decisions also have a ----- element to them—the “right” decision may not be the “best” decision if it is made too early or too late.

- A. Cost
- B. Time**
- C. Quality
- D. None of the given

Page 34

Question No:38

(Marks:1)

Vu-Topper RM

Fast, Cheap, Good. Choose two. This is well described _____.

- A. Fast triangle
- B. Good Triangle
- C. Trade-off triangle**
- D. Good cheap triangle

Page 28

Question No:39

(Marks:1)

Vu-Topper RM

-----completion and settlement of the contract, including resolution of any open items.

- A. Source Selection
- B. None of the given
- C. Contract Closeout**
- D. Contract Administration

Page 42

Question No:40

(Marks:1)

Vu-Topper RM

Which of the following is not a core software project phase?

- A. Detailed design

بري صحبت سے تنہائی بہتر ہے اور تنہائی سے نيك صحبت بہتر ہے

For More Help Contact What's app 03224021365

B. System concept

C. Architectural design

Page 19

D. Use case diagram design

Question No:41

(Marks:1)

Vu-Topper RM

A software project that meets all the stated objectives is a success of __.

A. Project quality

B. Project requirement

C. Project management myth

Page 82

D. Project fundamental purpose

Question No:42

(Marks:1)

Vu-Topper RM

Provision of faster, safe, secure and international standard traffic facility in Pakistan.

A. Project

B. Program

C. Routine activity

D. Construction of motorways

Question No:43

(Marks:1)

Vu-Topper RM

In management, "checking on progress" is description of __.

A. Cost

B. Time

C. Quality

D. Directing

Page 1

Question No:44

(Marks:1)

Vu-Topper RM

The British Standards Institution (1986) has stated the quality as:

A. The ability of a software product to satisfy its specified requirements

B. "An inherent or distinguishing characteristics or a property"

C. "Quality is in the eye of the beholder, a matter, of the client's judgement"

Page 118

بري صحبت سے تھائی بہتر ہے اور تھائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

D. All of the given

Question No:45

(Marks:1)

Vu-Topper RM

We classify the problems that affect software project into _____ categories.

A. 3

B. 4

Page 85

C. 5

D. 6

Question No:46

(Marks:1)

Vu-Topper RM

Which of the following is NOT a goal of SMARTER.

A. Specific

B. Realistic

C. Resources

Page 136

D. Measurable

Question No:47

(Marks:1)

Vu-Topper RM

Which of the following is not Project management knowledge area?

A. Project Risk Management

B. Risk Monitoring and Control

Page 42

C. Project procurement Management

D. Project Communication Management

Question No:48

(Marks:1)

Vu-Topper RM

_____ means the product or service is different in some distinguishing way form all other products or services.

A. Same

B. Unique

Page 3

C. Redundant

D. Temporary

بري صحبت سے تنہائی بہتر ہے اور تنہائی سے نيك صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:49

(Marks:1)

Vu-Topper RM

These are Software engineering layers except

A. Tools

B. Design

Page 130

C. Process

D. A quality focus

Question No:50

(Marks:1)

Vu-Topper RM

During project _____, you identify the resources required and allocate them to the software project.

A. Scope

B. Panning

C. Initiation

Page 134

D. Development

Question No:51

(Marks:1)

Vu-Topper RM

Developing individual and group skills/competencies to enhance project performance. Choose suitable name of this activity.

A. Quality Assurance

B. Team Development

Page 139

C. Project Plan Execution

D. Information Distribution

Question No:52

(Marks:1)

Vu-Topper RM

Which of the following project management knowledge area deal with human resources management?

A. Project Risk Management

B. Project Procurement Management

C. Project Communication Management

D. Particular Project management knowledge area not listed

Page 39

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:53

(Marks:1)

Vu-Topper RM

_____ defining that project objectives are met by monitoring and measuring progress regularly to identify variances from plan so that corrective action can be taken when necessary.

- A. Initial Process
- B. Planning Process
- C. Executing Process

D. Controlling Process

Page 131

Question No:54

(Marks:1)

Vu-Topper RM

In management "selecting the right people for the job" is description of _____.

A. Staffing

Page 1

- B. Planning
- C. Directing
- D. Organizing

Question No:55

(Marks:1)

Vu-Topper RM

Throughout evaluation and solution synthesis, the analyst's primary focus is on _____

- A. "What, also "how"
- B. "What, not "how"**
- C. None of the given
- D. "Not what, not "How"

Page 95

Question No:56

(Marks:1)

Vu-Topper RM

These are product Transition Factors except:

- A. Testability**
- B. Expandability
- C. Configurability
- D. Interoperability

Page 121

بري صحبت سے تھائی بہتر ہے اور تھائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:57 (Marks:1) **Vu-Topper RM**
The model serves as a foundation for software _____.

- A. Design** **Page 95**
B. Testing
C. Specificatoin
D. Implementation

Question No:58 (Marks:1) **Vu-Topper RM**
----- choosing from among potential sellers.

- A. Contract Closeout
B. None of the given
C. Source Selection **Page 42**
D. Contract Administration

Question No:59 (Marks:1) **Vu-Topper RM**
In management, “taking action to remedy hold-ups” is description of _____.

- A. Cost
B. Time
C. Quality
D. Controlling **Page 1**

Question No:60 (Marks:1) **Vu-Topper RM**
-----managing the relationship with the seller.

- A. Source Selection
B. None of the given
C. Contract Closout
D. Contract Administration **Page 42**

Question No:61 (Marks:1) **Vu-Topper RM**
As a team leader, individual skill, capability, understanding and capability to deliver the thing should be organizes and manage professionally.

برى صحبت سے تتهائى بهتر ہے اور تتهائى سے نيك صحبت بهتر ہے

For More Help Contact What's app 03224021365

- A. Innovation
- B. Achievement
- C. Problem solving
- D. Management identity**

Question No:62 (Marks:1) **Vu-Topper RM**

The introduction of the software requirements specification states the:

- A. Goals
- B. Design
- C. Objectives

D. Goals and Objectives **Page 104**

Question No:63 (Marks:1) **Vu-Topper RM**

Uncertainty is _____ at the beginning of SDLC but _____ as the project progresses.

- A. Highest, highest
- B. Decrease, Highest
- C. Highest, decreases**
- D. Decrease, decrease

Page 67

Question No:64 (Marks:1) **Vu-Topper RM**

The more you know about your _____, the better you are able to manage it.

- A. Staff
- B. Task
- C. Project**
- D. Directing

Page 1

Question No:65 (Marks:1) **Vu-Topper RM**

The code generation step performs the task

- A. Translated code into machine-readable form
- B. Translated design into a machine-readable form**
- C. Translated requirement into machine-readable form

Page 108

بری صحبت سے تہائی بہتر ہے اور تہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

D. Translated specification into a machine-readable form

Question No:66 (Marks:1) **Vu-Topper RM**

_____ is the ability to encourage (by "push or pull") technical people to produce to their best ability.

- A. Innovation
- B. Motivation**
- C. Organization
- D. Problem Solving

Page 47

Question No:67 (Marks:1) **Vu-Topper RM**

_____ interact with the software, once it is released for production use.

- A. End Users**
- B. Customers
- C. Team Leads
- D. Project Manager

Page 9

Question No:68 (Marks:1) **Vu-Topper RM**

All projects are divided into _____. Choose best suitable answer.

- A. Phases**
- B. Projects
- C. Routines
- D. Programs

Page 77

Question No:69 (Marks:1) **Vu-Topper RM**

In management, "coming up with new solutions" is description of ____.

- A. Cost
- B. Time
- C. Quality
- D. Innovating**

Page 1

بري صحبت سے تہائی بہتر ہے اور تہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:70

(Marks:1)

Vu-Topper RM

Which organization has set the de facto standards for project management techniques?

- A. PMO
- B. PMI**
- C. PMA
- D. PMBOK

Page 154

Question No:71

(Marks:1)

Vu-Topper RM

The VP of marketing approaches you and requests that you change the visitor logon screen on the company's website to include a username with at least six characters. This is considered:

- A. A project
- B. Project initiation
- C. Project execution
- D. Ongoing operations**

Google

Question No:72

(Marks:1)

Vu-Topper RM

In management, "liaising with users, etc." is description of ____.

- A. Cost
- B. Time
- C. Quality

D. Representing

Page 1

Question No:73

(Marks:1)

Vu-Topper RM

These all are outputs of Initiating Process except

- A. Constraints
- B. Assumptions

C. Selection Criteria

Page 134

D. Project Manager Assignments

بري صحبت سے تنہائی بہتر ہے اور تنہائی سے نيك صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:74

(Marks:1)

Vu-Topper RM

Project management processes can be organized into _____ groups

A. One

B. Two

C. Five

Page 131

D. Three

Question No:75

(Marks:1)

Vu-Topper RM

Product quality depends on its conformance to _____

A. Implicit requirements

B. Software requirements

C. Development standards

D. All of given

Page 119

Question No:76

(Marks:1)

Vu-Topper RM

_____ is the technical kernel of software engineering

A. Design

Page 107

B. Testing

C. Implementation

D. Requirements analysis

Question No:77

(Marks:1)

Vu-Topper RM

Mode of specification has a great impact on quality of solution. Forcing SWE to work with incomplete, inconsistency, or misleading specifications result in frustration and confusion affecting:

A. Quality

B. Timeliness and

C. Completeness of SW product

D. All of given

Page 103

Question No:78

(Marks:1)

Vu-Topper RM

Finally, the specification includes a _____

بري صحبت سے تھائی بہتر ہے اور تھائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

- A. Appendix
- B. Reference
- C. Bibliography

D. Bibliography and Appendix

Page 105

Question No:79

(Marks:1)

Vu-Topper RM

Cognitive model describes a system as perceived by its _____

- A. Manager
- B. Developer

C. User community

Page 103

D. Top level management

Question No:80

(Marks:1)

Vu-Topper RM

A review of the Software Requirements Specification is conducted by _____

- A. Customer
- B. Software developer
- C. Top level management

D. Both the software developer and the customer Page 103

Question No:81

(Marks:1)

Vu-Topper RM

The model serves as the basis for the creation of _____ for the Software.

- A. Design
- B. Testing
- C. Maintenance

D. Specifications

Page 95

Question No:82

(Marks:1)

Vu-Topper RM

In problem evaluation area of effort, once problems have been identified, the _____ determines what information is to be produced by the new system and what data will be provided to the system.

- A. Coder

بري صحبت سے تھائی بہتر ہے اور تھائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

- B. Analyst** **Page 95**
C. Manager
D. Designer

Question No:83 **(Marks:1)** **Vu-Topper RM**
Requirements are refined and analyzed to assess their clarity, completeness, and _____

A. Correctness

B. Consistency **Page 93**

C. Concurrency

D. None of given

Question No:84 **(Marks:1)** **Vu-Topper RM**
A software project that meets all the stated objectives is a success of _____

A. Project quality

B. Project requirement

C. Project fundamental purpose

D. Project management myth **Page 82**

Question No:85 **(Marks:1)** **Vu-Topper RM**
All of the following describe the activity list except:

A. It's an extension of the WBS

B. It describe the WBS update

C. It include all activities of the project

D. It include a description of project activities

Question No:86 **(Marks:1)** **Vu-Topper RM**
Software project are carried out sequentially and that each phase is completed before the next is taken up.

A. The Spiral model

B. The Waterfall model **Page 82**

C. The Prototyping Model

بری صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

D. The Incremental Model

Question No:87

(Marks:1)

Vu-Topper RM

Project management is a _____ of constant communication and negotiation.

A. Process **Google**

B. Concept

C. Practice

D. None of given

Question No:88

(Marks:1)

Vu-Topper RM

These all are design phase activities except

A. Input Design

B. Output Design

C. Software Selection

D. The software test plan

Page 16

Question No:89

(Marks:1)

Vu-Topper RM

McCall (MCC77) and his colleagues proposed some software quality factors based on three most important aspects of a software product:

Which organization has set the de facto standards for project management techniques?

A. 4

B. 3 **Page 120**

C. 6

D. 5

Question No:90

(Marks:1)

Vu-Topper RM

The model serves as a foundation for software design and as the basis for the creation of _____ for the Software.

A. Design

B. Testing

C. Maintenance

بري صحبت سے تہائی بہتر ہے اور تہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

D. Specifications

Page 95

Question No:91

(Marks:1)

Vu-Topper RM

These all are Product Revision Factors except.

A. Usability

Page 121

B. Flexibility

C. Testability

D. Maintainability

Question No:92

(Marks:1)

Vu-Topper RM

The US DOD (1988) defines software quality rather simply as:

A. The ability of a software product to satisfy its specified requirements.

Page 118

B. "An inherent or distinguishing characteristic or a property"

C. "Quality is in the eye of the beholder, a matter, of the client's judgment."

D. All of the given

Question No:93

(Marks:1)

Vu-Topper RM

_____ defining and refining objectives and selecting the best of the alternative courses of action to attain the objectives that the project was undertaken to address.

A. Initial Process

B. Planning Process

Page 131

C. Executing Process

D. Controlling Process

Question No:94

(Marks:1)

Vu-Topper RM

When you build a product or system, it's important to go through a series of predictable steps – a road map that helps you create a timely, high-quality result, The road map that you follow is called a _____

A. Framework

B. Software Design

بري صحبت سے تھائی بہتر ہے اور تھائی سے نيك صحبت بہتر ہے

For More Help Contact What's app 03224021365

D. Software schedule

Question No:95

(Marks:1)

Vu-Topper RM

There could be a possibility that project manager acting as

A. Team leader

B. Salesman

C. Clerk

D. Shop keeper

Question No:96

(Marks:1)

Vu-Topper RM

_____ ensures that appropriate steps to follow the product development procedures are carried out

A. Design

B. Quality control

C. Process monitoring

D. Quality Management

Page 123

Question No:97

(Marks:1)

Vu-Topper RM

Synchronization control helps to ensure that parallel changes performed by two different people do _____.

A. Overwrite one another

B. May overwrite one another

C. Not overwrite one another

D. None of given

Page 114

Question No:98

(Marks:1)

Vu-Topper RM

These all are Product Transition Factors except.

A. Testability

Page 121

B. Expandability

C. Interoperability

D. Configurability

بري صحبت سے تھائی بہتر ہے اور تھائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:99

(Marks:1)

Vu-Topper RM

To control versions, you can use _____

- A. Version Control File
- B. Version Control Register**
- C. Version Control Authority
- D. All of the given

Page 111

Question No:100

(Marks:1)

Vu-Topper RM

A baseline version _____

- A. Have a short life
- B. Survive only during bug fixing
- C. Can be assigned version numbers 3.2
- D. Tested and certified version of a system**

Page 115

Question No:101

(Marks:1)

Vu-Topper RM

You can use the Item Traceability Matrix to identify _____ at the end of each phase

- A. SCIs**
- B. SCM
- C. Design
- D. Construction

Page 110

Question No:102

(Marks:1)

Vu-Topper RM

Defined scope is a

- A. People-related problems
- B. Process-related problems
- C. Product-related problems**
- D. Technology-related problems

Page 87

Question No:103

(Marks:1)

Vu-Topper RM

Most software project manager's practice a lot of management techniques that are of doubtful authenticity are called

- A. Project management tools

بري صحبت سے تھائی بہتر ہے اور تھائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

B. Project management myths

Page 92

C. Project management thumb rules

D. Project management fundamentals

Question No:104

(Marks:1)

Vu-Topper RM

Both the software engineer and customer take an active role in software requirements engineering-a set of activities that is often referred to as Requirement:

A. Analysis

Page 92

B. Modeling

C. Managing

D. Recognition

Question No:105

(Marks:1)

Vu-Topper RM

The Efficiency with which a program runs on different platforms or operating systems is called :

A. Portability

Page 121

B. Reusability

C. Configurability

D. Interoperability

Question No:106

(Marks:1)

Vu-Topper RM

_____ is path finding _____, is path following

A. Leader, Leadership

B. Manager, Management

C. Management, Leadership

D. Leadership, Management

Page 45

Question No:107

(Marks:1)

Vu-Topper RM

_____ theory when the deliverables of a project are more important than its phases. This normally happens when the deliverables are decided before the project begins.

Scheduled

بري صحبت سے تہائی بہتر ہے اور تہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

A. Deliverable-based Page 277

- B. Project life-cycle-based
- C. Project life-cycle-based
- D. None of given

Question No:108 (Marks:1) **Vu-Topper RM**

Predecessor activities need to _____ before the next can begin. After a predecessor activity is completed, the successor activity becomes the predecessor for another activity.

A. Start

B. End page Page 297

- C. Scheduled
- D. None of given

Question No:109 (Marks:1) **Vu-Topper RM**

Each _____ can be subdivided into sub tasks.

A. Task Page 297

- B. Project
- C. Program
- D. None of given

Question No:110 (Marks:1) **Vu-Topper RM**

Using PERT and CPM, _____, helps you complete a project on time. By using these techniques, you can determine the latest time by when an activity should start to be completed on time.

- A. Individually
- B. Combination

C. Individual and Combine Page 296

- D. None of given

بري صحبت سے تہائی بہتر ہے اور تہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:111

(Marks:1)

Vu-Topper RM

Over the course of the project, a comparison of the due date and the date delivered provides a metric for how well deliverable dates are _____ by the project team.

A. Met

Page 274

B. Changed

C. Scheduled

D. None of given

Question No:112

(Marks:1)

Vu-Topper RM

Risk analysis and management are a series of steps that help a software team to understand and manage _____.

A. Crises

B. Problem

C. Uncertainty

Page 305

D. None of given

Question No:113

(Marks:1)

Vu-Topper RM

A node on a network schedule is that point in time at which an activity _____.

A. Ends

B. Begins

C. Begins or Ends

Page 297

D. None of given

Question No:114

(Marks:1)

Vu-Topper RM

To _____ risks from occurring, the project team prepares the risk plan before the commencement of the project.

A. Deal

B. Avoid

Page 312

C. End Manage

D. None of given

بري صحبت سے تھائی بہتر ہے اور تھائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:115

(Marks:1)

Vu-Topper RM

Unstructured and hurried software development is a?

- A. People-related problem
- B. Product-related problem
- C. Process-related problem**
- D. Technology-related problem

Page 87

Question No:116

(Marks:1)

Vu-Topper RM

The final activity for a project manager is _____

- A. Project Quality
- B. Project execution
- C. Project closedown**
- D. Project implementation

Page 80

Question No:117

(Marks:1)

Vu-Topper RM

Inefficient project management style is a

- A. Product-related problems
- B. Process-related problems
- C. People-related problems**
- D. Technology-related problems

Page 86

Question No:118

(Marks:1)

Vu-Topper RM

Before requirements can be analyzed, modeled, or specified they must be gathered through a/an _____

- A. Meeting
- B. Interviewing
- C. Elicitation process.**
- D. None of given

Page 98

Question No:119

(Marks:1)

Vu-Topper RM

_____ of the system is an effort to better understand data and control flow, functional processing, operational behavior, and information content

بري صحبت سے تھائی بہتر ہے اور تھائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

- A. Design
- B. Model**
- C. Specifications
- D. Evaluation and Synthesis

Question No:120 (Marks:1) **Vu-Topper RM**
Foundational design concepts are.

- A. Inheritance
- B. Abstraction
- C. All of the given**
- D. Information Hiding

Page 107

Question No:121 (Marks:1) **Vu-Topper RM**
The primary focus of _____ is to ensure that the final software product offers all the functionality and performance that the customer wanted.

- A. Training test
- B. Support test
- C. Implementation test
- D. User acceptance test**

Page 80

Question No:122 (Marks:1) **Vu-Topper RM**
Which of the following task is not part of project Initiation Phase

- A. Initial project plan
- B. Control mechanism**
- C. Scope determination
- D. Requirement gathering

Question No:123 (Marks:1) **Vu-Topper RM**
If project manager display a lack of leadership qualities and weak ideals, the _____ levels decrease

- A. Risk
- B. Energy

بري صحبت سے تھائی بہتر ہے اور تھائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

C. Inspiration

D. Motivation

Page 86

Question No:124

(Marks:1)

Vu-Topper RM

_____ includes consideration such as the post-implementation support activities provided to the customer.

A. Support plan creation

Page 80

B. User acceptance plan

C. Training plan creation

D. Implementation plan creation

Question No:125

(Marks:1)

Vu-Topper RM

The Preliminary Users Manual presents the software as a black box: That is, heavy emphasis is placed on

A. User input

B. User output

C. User input and the resultant output

Page 106

D. None of the given

Question No:126

(Marks:1)

Vu-Topper RM

Controlling Versions is activity of _____

A. SCM

Page 357

B. Design

C. Testing

D. Construction

Question No:127

(Marks:1)

Vu-Topper RM

_____ includes the processes required to ensure that the project is completed within the approved budget.

A. Project Cost Management

Page 39

B. Project Time Management

C. Project Quality Management

D. Project Resource Management

بري صحبت سے تھائی بہتر ہے اور تھائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:128

(Marks:1)

Vu-Topper RM

_____ is particularly helpful in projects where the requirements are difficult to specify.

A. Spiral Model

B. Water Fall model

C. Rapid prototyping Page 20

D. Incremental model

Question No:129

(Marks:1)

Vu-Topper RM

_____ means that the product or service is different in some distinguishing way from all other products or services.

A. Same

B. Unique Page 3

C. Temporary

D. Redundant

Question No:130

(Marks:1)

Vu-Topper RM

Implementation of software quality often associated with

A. User

B. Customer

C. Project Manager

D. Software developer

Question No:131

(Marks:1)

Vu-Topper RM

_____ involves communicating the vision so that others understand and agree with it.

A. Leadership Page 45

B. Stakeholders

C. Management

D. Customer care

بري صحبت سے تتهائي بهتر ہے اور تتهائي سے نيك صحبت بهتر ہے

For More Help Contact What's app 03224021365

Question No:132

(Marks:1)

Vu-Topper RM

The _____ of an organization can affect the way the organization handles the customer, different types of technologies, and different software projects.

A. Trust

B. Policies Page 69

C. Reaction

D. Existence

Question No:133

(Marks:1)

Vu-Topper RM

An effective project manager must be able to _____ people.

A. Read Page 47

B. View

C. Write

D. Optimize

Question No:134

(Marks:1)

Vu-Topper RM

What is one of the problems with project management software?

A. It's expensive and difficult to use

B. The project manager manages the software instead of the project

C. You can not override the project management software decisions regarding schedules

D. Project duration calculations are sometimes approximate

Question No:135

(Marks:1)

Vu-Topper RM

A team leader having _____ influence may not result positively.

A. Positive

B. Weak

C. Strong

D. Moderate

Question No:136

(Marks:1)

Vu-Topper RM

A traditional lifecycle model assuming all phases in software project are

بري صحبت سے تھائی بہتر ہے اور تھائی سے نيك صحبت بہتر ہے

For More Help Contact What's app 03224021365

carried out sequentially and each Phase is completed before the next is taken up.

- A. Incremental Model
- B. Project Model
- C. Waterfall Model**
- D. Spiral Model

Question No:137

(Marks:1)

Vu-Topper RM

It is the _____, who motivate and engage the manpower involved.

- A. Designer
- B. Team leader**
- C. Stakeholder
- D. Requirement analyst

Question No:138

(Marks:1)

Vu-Topper RM

A good _____ system allows you to access relevant information and make informed decisions.

- A. knowledge management**
- B. Project management
- C. Organization management
- D. Software management

Question No:139

(Marks:1)

Vu-Topper RM

_____ is an umbrella activity that ensures conformance to standards and procedures throughout the SDLC of a software product.

- A. SQA**
- B. Design
- C. Coding
- D. Testing

Page 122

بري صحبت سے تہائی بہتر ہے اور تہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:140

(Marks:1)

Vu-Topper RM

Application of _____ techniques helps the software designer to achieve high quality specification.

A. Testing

B. Software Engineering

Page 122

C. Quality Management

D. Formal Technical Reviews

Question No:141

(Marks:1)

Vu-Topper RM

An output from the quality planning process is

A. Quality management plan

B. Acceptance decision

C. Process adjustment

D. Process adjustment

Question No:142

(Marks:1)

Vu-Topper RM

A _____ is a series of action bringing about a result

A. Process

B. Schedule

C. Flow chart

D. Project plan

Question No:143

(Marks:1)

Vu-Topper RM

_____ ensures that the standards laid down for a project are followed.

A. Quality control

B. Process control

C. Quality assurance

D. Product evaluation

Page 123

Question No:144

(Marks:1)

Vu-Topper RM

_____ defining that project objectives are met by monitoring and measuring progress regularly to identify variances from plan so that

بري صحبت سے تھائی بہتر ہے اور تھائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

corrective action can be taken when necessary.

- A. Initial Process
- B. Executing Process
- C. Planning Process

D. Controlling Process

Page 131

Question No:145

(Marks:1)

Vu-Topper RM

Configuration control tools include _____

A. All of given **Page 116**

- B. Change control tools
- C. Automatic version control
- D. Monitoring, auditing and registration support utilities

Question No:146

(Marks:1)

Vu-Topper RM

Auditing is activity of _____

- A. Testing
- B. Design
- C. SCM**
- D. Construction

Question No:147

(Marks:1)

Vu-Topper RM

FAST is a requirements elicitation _____

- A. Process
- B. Technique**
- C. Model
- D. Design process

Question No:148

(Marks:1)

Vu-Topper RM

All of the followings are Technology-related problems except:

- A. Switching tools in mid way
- B. Insufficient identification
- C. Overestimated savings from reusable components and new tools and methods**

بري صحبت سے تھائی بہتر ہے اور تھائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

D. Integrating different software products in cross-platform implementation

Question No:149

(Marks:1)

Vu-Topper RM

All of the following are benefits of meeting quality requirements

A. Low turnover

B. Less rework

C. An increase in stakeholder satisfaction

D. Higher productivity which one

Question No:150

(Marks:1)

Vu-Topper RM

Which of the following might require re-baselining of the cost baseline?

A. Revised cost estimates

B. Updates to the cost management plan

C. Corrective action

D. Budget updates

Question No:151

(Marks:1)

Vu-Topper RM

Given all are foundational design concepts except _____

A. Abstraction

B. Inheritance

C. Procedural

D. Information Hiding

Question No:152

(Marks:1)

Vu-Topper RM

Project Quality Management includes the ----- required to ensure that the project will satisfy the needs for which it was undertaken

A. Time

B. Cost

C. Processes

D. Resources

Page 39

بري صحبت سے تہائی بہتر ہے اور تہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:153

(Marks:1)

Vu-Topper RM

Strong leadership motivation may sound an obvious trait for a -----
-----.

A. Leader

Page 46

B. Manager

C. Specialist

D. Team Lead

Question No:154

(Marks:1)

Vu-Topper RM

Which of the following project management knowledge area deal with quality?

A. Project Risk Management

B. Project Quality Management

C. Project Procurement Management

D. Project Communication Management

Question No:155

(Marks:1)

Vu-Topper RM

Dividing software projects into Phases helps _____ in managing the complexities and uncertainties. Choose suitable answer.

A. The project manager

B. The stakeholder

C. The security officer

D. The Programmer

Question No:156

(Marks:1)

Vu-Topper RM

These all are process-related problems in a software project except

A. Abandoning quality under pressure of deadlines

B. Structured and hurried software development

C. Insufficient identification

D. Unsuitable life cycle model selection

Question No:157

(Marks:1)

Vu-Topper RM

_____ is an integral part of project management.

بري صحبت سے تھائی بہتر ہے اور تھائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

- A. Cost management
- B. Risk management**
- C. Financial management
- D. Software management

Page 73

Question No:158

(Marks:1)

Vu-Topper RM

The project phases are known as the _____ .

- A. Cost life cycle
- B. Quality life cycle
- C. Project life cycle**
- D. Time period life cycle

Page 13

Question No:159

(Marks:1)

Vu-Topper RM

In software project management, it is a very critical factor to

_____.

- A. Timely arrange the man power**
- B. Timely arrangement of electric generator
- C. Timely arrangement of disinfection
- D. Timely arrangement of the stationary

Question No:160

(Marks:1)

Vu-Topper RM

Motivates group towards attainment of the goals. It is the responsibility of _____ . Choose most suitable option.

- A. Junior developer
- B. Assistant manager
- C. Junior designer

D. Team leader

Question No:161

(Marks:1)

Vu-Topper RM

_____ means that every project has a definite beginning and a definite end.

- A. Unique
- B. Services

بري صحبت سے تھائی بہتر ہے اور تھائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

C. Temporary

Page 3

D. Permanent

Question No:162

(Marks:1)

Vu-Topper RM

Communicates Vision is the task of a _____.

- A. Project manager
- B. Security officer
- C. Customer care officer

D. Team leader

Question No:163

(Marks:1)

Vu-Topper RM

_____ defines the duration of implementation and the hardware and software prerequisites for implementing the software product.

- A. User acceptance plan
- B. Training plan creation
- C. Support plan creation

D. Implementation plan creation **Page 80**

Question No:164

(Marks:1)

Vu-Topper RM

We can classify the problems that affect software projects into _____ categories

A. 4 **Page 85**

- B. 5
- C. 6
- D. 3

Question No:165

(Marks:1)

Vu-Topper RM

Which of the following task is not part of product Implementation activities

- A. Scope determination
- B. Support Plan Creation
- C. Implementation plan creation

D. User Acceptance Plan

بري صحبت سے تھائی بہتر ہے اور تھائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:166

(Marks:1)

Vu-Topper RM

Throughout evaluation and solution synthesis, the analyst's primary focus is on

- A. Procedural**
- B. Inheritance
- C. Information Hiding
- D. Abstraction

Question No:167

(Marks:1)

Vu-Topper RM

All of the following are types of project closures or endings except:

- A. Addition
- B. Extinction
- C. Integration**
- D. Verification

Question No:168

(Marks:1)

Vu-Topper RM

Many software projects digress from the original scope because of the nature of the software product or technology used, it's happen in

- A. Fuzzy users
- B. Defined scope
- C. Research-oriented software development**
- D. Product scope changed toward the end of the project life cycle

Page 87

Question No:169

(Marks:1)

Vu-Topper RM

Insufficient identification is a

- A. Process-related problems**
- B. Product-related problems
- C. Technology-related problems
- D. People-related problems

بري صحبت سے تہائی بہتر ہے اور تہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:170

(Marks:1)

Vu-Topper RM

_____ comprises the allocation of tasks in line with plans, staffing them appropriately, delegating responsibility and monitoring implementation.

- A. Leadership
- B. Stakeholders
- C. Management**
- D. Customer care

Page 45

Question No:171

(Marks:1)

Vu-Topper RM

_____ of production volume usually comes from _____ of the producers.

- A. 40%, 60%
- B. 20%, 80%
- C. 60%, 40%
- D. 80%, 20%**

Page 11

Question No:172

(Marks:1)

Vu-Topper RM

_____ involves making detailed steps and timetables for achieving results, then marshalling resources to make it happen.

- A. Leadership
- B. Stakeholders
- C. Management**
- D. Supporting staff

Page 45

Question No:173

(Marks:1)

Vu-Topper RM

Project _____ is correlated with thorough analyses of the need for project deliverables.

- A. Time
- B. Cost
- C. Quality
- D. Success**

Page 26

برى صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:174

(Marks:1)

Vu-Topper RM

The _____ will be, who will give the statement, I don't know and I can't handle this around so somebody else do it.

- A. Team Leader
- B. Weakest team leader**
- C. Junior team leader
- D. Weakest stakeholder

Question No:175

(Marks:1)

Vu-Topper RM

Phase 1 -> Phase 2 -> ... -> Phase N. It defines _____.

- A. Customer requirements
- B. Phase out lifecycle
- C. Stakeholder requirements
- D. Software project lifecycle**

Question No:176

(Marks:1)

Vu-Topper RM

Collecting money on a motorway toll plaza _____.

- A. Routine Activity**
- B. Welfare work
- C. Project
- D. Program

Question No:177

(Marks:1)

Vu-Topper RM

Both traditional & Software projects share the same methodologies, techniques, and processes. However managing software projects requires a _____.

- A. Random approach
- B. Distinct approach**
- C. Badly Coordinated approach
- D. Unpredictable approach

Question No:178

(Marks:1)

Vu-Topper RM

Any software project, _____ cannot be completed.

بري صحبت سے تنہائی بہتر ہے اور تنہائی سے نيك صحبت بہتر ہے

For More Help Contact What's app 03224021365

A. Without having properly planned 100% process activities

B. Without having properly planned 50% process activities

C. Properly planning does not matter in software projects

D. Without having properly planned 20% process activities

Question No:179

(Marks:1)

Vu-Topper RM

It is responsibility of _____ to go through with the requirements, reports, data and situation given to you regarding the software project.

A. Clerk

B. Accountant

C. Project manager

D. Financial auditors

Question No:180

(Marks:1)

Vu-Topper RM

As a project manager, it is important for you to assess how the organization reacts to changes in the _____ .

A. Technology

B. Organization

C. Internal environment

D. External environment

Page 69

Question No:181

(Marks:1)

Vu-Topper RM

A coordinated portfolio of projects that change organizations to achieve benefits of strategic importance is known as _____ .

A. Price

B. Project

C. Product

D. Program

Page 22

Question No:182

(Marks:1)

Vu-Topper RM

Each phase is marked by completion of _____. Choose best suitable answer.

A. Phase

بري صحبت سے تنہائی بہتر ہے اور تنہائی سے نيك صحبت بہتر ہے

For More Help Contact What's app 03224021365

- B. Project
- C. Program
- D. Deliverable**

Question No:183 (Marks:1) **Vu-Topper RM**
Controlling the traffic flow of the Lahore city is a _____.

- A. Project**
- B. Builder
- C. Program
- D. Routine Activity

Question No:184 (Marks:1) **Vu-Topper RM**
In management verses leadership, “Doing the right things” is the characteristic of _____.

- A. Admin officer
- B. Leadership**
- C. Management
- D. Assistant Account manager

Question No:185 (Marks:1) **Vu-Topper RM**
Which of the following is not a project management knowledge area?

- A. Project Risk Management
- B. Project Procurement Management
- C. Project Communication Management
- D. Risk Monitoring and Control**

Question No:186 (Marks:1) **Vu-Topper RM**
A project manager claim that the project is successful if _____.

- A. Completed in given time frame, meet the all quality standard but financial expenses cross the limits.
- B. Financial expenses are within limits, completed in given time frame and meet the all quality standard.**

بري صحبت سے تہائی بہتر ہے اور تہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

- C. Financial expenses are within limits, meet the all quality standard but did not completed in given time frame.
- D. Financial expenses are within limits, completed in given time frame but did not meet the all quality standard

Question No:187

(Marks:1)

Vu-Topper RM

During the period of _____, you will find that software that was produced was generally over budgeted, under scheduled, and of poor quality.

- A. Tracking
- B. Software crisis**
- C. Quality Assurance
- D. Software Development

Page 61

Question No:188

(Marks:1)

Vu-Topper RM

- Communication Planning
- Information Distribution
- Performance Reporting
- Manage Stakeholders

Above phases are relevant to which of the following project management knowledge area.

- A. Project Risk Management
- B. Project Quality Management
- C. Project Procurement Management
- D. Project Communication Management**

Question No:189

(Marks:1)

Vu-Topper RM

You should be capable to bring up new ideas to develop that particular product. It is the responsibility of _____.

- A. Team leader**
- B. Clerk manager
- C. Stakeholder two
- D. Stakeholder one

بري صحبت سے تہائی بہتر ہے اور تہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

Question No:190

(Marks:1)

Vu-Topper RM

_____ is/an longer than projects.

A. Project

B. Program

C. Activities

D. Specialization

Question No:191

(Marks:1)

Vu-Topper RM

Which of the following project management knowledge area deal with risks?

A. Project Risk Management

B. Project Quality Management

C. Project Procurement Management

D. Project Communication Management

Question No:192

(Marks:1)

Vu-Topper RM

A Set Of Activities, Which Occur More Or Less In An Order. Choose best suitable answer.

A. Software project lifecycle

B. User thoughts about project

C. Customer requirements

D. Stakeholder thoughts about software team

Question No:193

(Marks:1)

Vu-Topper RM

Usual phases of software project life cycles are _____.

A. Definitions and analysis, design, implement / produce

B. Usual phase, definition or analysis, test / release

C. Definitions and analysis, design, test / release

D. Definitions and analysis, design, implement / produce, test / release

Question No:194

(Marks:1)

Vu-Topper RM

Unique and Limited-Time Scale is the characteristics of a _____.

بري صحبت سے تہائی بہتر ہے اور تہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

- A. Stakeholder
- B. Project**
- C. Routine Activity
- D. Program

Question No:195 (Marks:1) **Vu-Topper RM**

The -----of project organization is based on the four cornerstones of management: delegation, authority, responsibility and supervision.

- A. None of the given
- B. Network structure
- C. Hierarchical structure**
- D. Strict structure

Question No:196 (Marks:1) **Vu-Topper RM**

A project is a _____ having understanding & harmony between participants.

- A. Random event
- B. Unpredictable event
- C. Unsynchronized event
- D. Coordinated event**

Question No:197 (Marks:1) **Vu-Topper RM**

Projects under one program are _____.

- A. A program has no project under it
- B. A project has no program under it
- C. Logically not related with each other
- D. Logically related with each other**

Question No:198 (Marks:1) **Vu-Topper RM**

Which of the following is the task of a project manager?

- A. Communicates Vision
- B. Motivates and Inspires

بري صحبت سے تہائی بہتر ہے اور تہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365

C. Influences

D. Writes/is in charge of project plan

Question No:199

(Marks:1)

Vu-Topper RM

Projects are generally divided in such a way that cumulatively, these projects become part of one _____.

A. Project

B. Program

C. General activity

D. Routine activity

Visit My YouTube Channel
For Subjective and More
Important Files
Channel Name = #VuTopperRM

بري صحبت سے تنہائی بہتر ہے اور تنہائی سے نیک صحبت بہتر ہے

For More Help Contact What's app 03224021365